Project Proposal: Spinney Hill CRM (Phase 1)

Client: Spinney Hill
Project: Customer Relationship Management System
Date: April 3, 2026
Valid Until: May 31, 2026

Executive Summary

We are pleased to submit this proposal for the development of a comprehensive Customer Relationship Management (CRM) system for Spinney Hill. This proposal has been specially priced for the charitable sector to support your mission-critical work with Enquiries, Case Files, Directory services, and Donor management.

This proposal covers Phase 1 development over a 6-week timeline, with additional features available to be added as your needs evolve.

Scope of Work

Phase 1: Setup & Foundations (Week 1)

Environment & Configuration

- Laravel / Filament v5
- Production-ready configuration
- Database architecture and migrations

Authentication & Authorization

- User registration and login system
- Role-based access control (RBAC)
- Permission management

Phase 2: Core Development (Weeks 2-4)

Enquiries Management

- Enquiry intake forms
- Status tracking and assignments
- Communication logging
- Follow-up calls
- Automated notifications

Care Plan System

- Third Party Care plan management
- Third Party Notes and timelines Integration
- Status workflows
- Internal Care plan management
    - Assessment and plan creation (appointments with counsellors)
    - Internal Care plan history and audit trail

Notes System

- Client interaction notes
- Note categorization
- Search and filter capabilities

Appointments

- Appointment management
- Availability management
- Appointment scheduling
- Reminder system

Phase 3: Directory & Donors (Week 5)

Partners Directory

- Partner organization profiles
- Contact management
- Service category tagging

Outreach Tracking

- Outreach program management
- Engagement metrics

Donation Management

- Donation transaction tracking

Phase 4: Reporting & User Acceptance Testing (UAT) (Week 6)

Dashboards

- Role-specific dashboards
- Key performance indicators
- Visual data representation

Data Exports

- Standard report exports
- Custom date range exports
- CSV and PDF formats

Quality Assurance (QA) & Training

- User acceptance testing
- Bug fixes and refinements
- User training documentation
- System handover

Budget Summary

Total Cost: £3,600

This pricing has been provided at a reduced rate for the charity sector.

Payment Schedule

Milestone	Amount	Due
Initial Payment	£1,800	Upon proposal acceptance (50%)
Completion Payment	£1,800	Upon Phase 1 delivery & acceptance (50%)
Total	**£3,600**	

Additional Features

As the project evolves, you may identify additional features to be added. These will be:

- Scoped and quoted separately
- Scheduled for implementation after Phase 1 completion
- Blended into the existing system seamlessly

Additional feature requests will be documented with clear specifications and agreed pricing before development begins.

Excluded Items

The following are not included in the Phase 1 investment and will be handled separately:

Infrastructure & Hosting

- Hosting subscription
- Domain registration
- SSL certificates

Ongoing Maintenance (Optional)

- Retainer for ongoing support
- Minor updates and bug fixes
- Priority response

Hosting and maintenance options can be discussed and priced based on your preferred approach.

Timeline

Project Duration: 6-7 Weeks

Week	Phase	Key Deliverables
1	Setup & Foundations	Auth, RBAC
2	Core Development	Enquiries System
3	Core Development	Care Plan Management, Notes, Task Management
4	Core Development	Appointments, Final Core
5	Directory & Donors	Partners, Donations

6	Reporting & UAT	Dashboards, Exports, Training

Commencement: Upon receipt of initial payment
Estimated Completion: 6-7 weeks from project start date

Terms & Conditions

Payment Terms

- 50% initial payment required to commence development
- Remaining 50% due upon Phase 1 delivery and acceptance
- Payment accepted via bank transfer

Change Requests

- Scope changes will be documented with revised specifications
- Additional features priced separately and require approval before implementation
- Timeline adjustments quoted based on complexity

Support Period

- 30 days post-launch support included for bug fixes
- Support excludes new feature requests
- Training documentation provided

Intellectual Property

- Custom code developed for this project becomes client property
- Third-party packages remain under their respective licenses
- Client data remains confidential

Acceptance

We are committed to delivering a high-quality CRM system that meets your needs and supports your charitable mission. This proposal represents our understanding of your requirements and our commitment to professional delivery.

To proceed, please sign below:

For Spinney Hill:

Signature: _____
Name: _____
Date: _____

For Development Team:

Signature: _____
Name: _____
Date: _____

Acronyms & Abbreviations

Acronym	Definition
CRM	Customer Relationship Management
RBAC	Role-Based Access Control
UAT	User Acceptance Testing
QA	Quality Assurance
SSL	Secure Sockets Layer
CSV	Comma-Separated Values
PDF	Portable Document Format

Thank you for considering us for this project. We look forward to partnering with you to build a system that truly serves the community.