Project Proposal: Spinney Hill CRM (Charity / Equity)

Client: Spinney Hill
Provider: Jawad Ashraf
Date: April 15, 2026

This version of the proposal is tailored for **Spinney Hill**. It features a significantly reduced fixed fee, delivered over a focused timeline, with a future profit-sharing agreement.

---

1. Development Cost Summary

The development is divided into three distinct phases to ensure rapid value delivery and a focus on the Minimum Viable Product (MVP).

Phase	Duration	Scope	Estimate
Phase 1: Foundation & Core	Weeks 1–2	Setup, Auth, Enquiries Management, Client Records	**£1,800**
Phase 2: Practice Management	Weeks 3–4	Care Plans, Appointments, Notes System, Partners Directory	**£900**
Phase 3: Engagement & Ops	Weeks 5–6	Donation Tracking, Outreach, Reporting, Dashboards, Landing Pages	**£900**
TOTAL	**6 Weeks**	(Approx. 240 Hours total @ **£15/hr**)	**£3,600**

> [!IMPORTANT] This model is provided at an **81% discount** (approx. £15,900 in "sweat equity") compared to the Consultancy model, in exchange for a **Future Revenue Share**. This reduces the effective rate from the standard £81.25/hr to **£15/hr**.

---

2. Detailed Breakdown by System Module

Phase 1: Foundation & Core CRM

- **Environment & Foundations:** Laravel / Filament v5, Auth, RBAC, Database Architecture.
- **Enquiries System:** Intake forms, status tracking, communications logging, automated notifications.

Phase 2: Practice Management

- **Clinical/Care System:** Care Plan management (Internal/External), Assessments, Counsellor appointments.
- **Notes & Scheduling:** Interaction notes (categorized/searchable), Availability management, Reminder system.
- **Partnership:** Partners Organization Profiles and contact management.

Phase 3: Engagement & Enterprise

- **Donations & Outreach:** Donation transaction tracking, Outreach program engagement metrics.
- **Intelligence:** Role-specific Dashboards, Data Exports (CSV/PDF), System Admin.
- **Digital Presence:** Public landing pages (Home, About, Contact, How we work).

---

3. Operational Costs (SaaS & Hosting) Recommended

Item	Service	Purpose	Monthly Estimate
Cloud Hosting	Hostinger	Application & Database	£10 - £15
Email Gateway	Postmark	Transactional notifications	£10 - £15
SMS/OTP	Twilio	Two-factor auth & alerts	£10 - £15
TOTAL MONTHLY OPS			**£30 - £45**

---

4. Post-Launch Support & Maintenance (Optional)

Maintenance pricing is adjusted to reflect the non-profit nature of the client.

- **Standard Maintenance (SLA): £1,800 / year**
  - Security patching (Laravel/Filament).
  - Bug fixes (Standard priority).
  - Next-day business support response.
  - Cloud infrastructure management.

---

5. Revenue Share & Commercial Partnership

Given the significant reduction in upfront development costs (£15,900 labor investment) and the collaborative nature of this initiative, the following commercial terms apply:

- **Intellectual Property (IP):** The software framework and architecture are **Jointly Owned**. Spinney Hill is guaranteed permanent, irrevocable access to the source code and their specific instance.
- **Distribution & Sales:**
  - **Primary Platform:** Spinney Hill may utilize the system as a platform for their own sector-specific initiatives.
  - **Revenue Share:** On any subsequent sale, license, or subscription of the software to third-party organizations (whether led by Spinney Hill or the Developer), a **30% Gross Revenue Share** will be paid to the non-leading partner.
- **Strategic Alignment:** This ensures both parties are incentivized to see the platform grow, with Spinney Hill maintaining control over their instance while benefiting from the Developer's broader commercial reach.

---

6. Market Rate Comparison & Benchmarking

To ensure transparency, this model benchmarks the discounted charity rate against standard professional engineering rates for the same 240-hour roadmap:

Model	Hourly Rate	Total Development Value	Discount Applied
Charity / Equity	**£15.00**	**£3,600** (Current Proposal)	**81.5% (Max Discount)**
Developer	£50.00	£12,000	38.5%
Consultancy (Full)	£81.25	£19,500	0%

> [!TIP] This arrangement allows Spinney Hill to retain **£15,900 in capital** during the critical development phase, with the Developer assuming the risk in exchange for the long-term partnership outlined in Section 5.

---

7. Payment Schedule

Milestone	Amount	Due
Initial Payment	£1,800	Upon proposal acceptance (50%)
Completion Payment	£1,800	Upon completion
Total	**£3,600**	

---

9. Additional Features

As the project evolves, you may identify additional features to be added. These will be:

- Scoped and quoted separately
- Scheduled for implementation after Phase 1 completion
- Blended into the existing system seamlessly

Additional feature requests will be documented with clear specifications and agreed pricing before development begins.

---

10. Excluded Items

The following are not included in the Phase 1 investment and will be handled separately:

Infrastructure & Hosting

- Domain registration
- SSL certificates

---

11. Terms & Conditions

Payment Terms

- 50% initial payment required to commence development
- Remaining 50% due upon completion
- Payment accepted via bank transfer

Change Requests

- Scope changes will be documented with revised specifications
- Additional features priced separately and require approval before implementation
- Timeline adjustments quoted based on complexity

Support Period

- 30 days post-launch support included for bug fixes
- Support excludes new feature requests
- Training documentation provided

---

12. Acceptance & Sign-off

We are committed to delivering a high-quality CRM system that meets your needs and supports your charitable mission. This proposal represents our understanding of your requirements and our commitment to professional delivery.

To proceed, please sign below:

For Spinney Hill:

Signature: _____
Name: _____
Date: _____

For Jawad Ashraf:

Signature: _____
Name: _____
Date: _____

Exclusions & Assumptions

- **Third-Party Costs:** Hosting and API fees are billed directly to the client.
- **Data Migration:** No legacy data migration is included in this phase.
- **Commercial Agreement:** The terms in Section 5 reflect the baseline requirement for the discounted fee and will be formalized in a final Partnership Agreement.